
Lake Cumberland Elevation 

680.73 Time:  0600 
22 Aug 2008 

This Week’s Activities 

• ACT will continue clean-up and demobilization efforts. 

• Continue instrumentation installation by Arcadis-Boart 
Longyear 

• Begin mobilization soon of new cut-off wall contractor, Tre-
viicos-Soletanche JV 
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Foundation Grouting 
 
Production rock drilling, pressure washing, and grouting 
operations are all complete.  Grouting in Critical Area 1 
will be deferred until the barrier wall contractor is on-
site. 
 
Arcadis-Boart Longyear continued to install the remaining 
four new instruments on the downstream embankment.   
   
There is a total of over 838,000 gallons of grout in 1317 
holes along the embankment.  Over 844,234 gallons of 
grout have been pumped into the foundation in all areas.  
 
 
 

Lake Cumberland elevation on 08/22/08 was 680.73 and falling slowly.  
Approximately .5 to .75 inches of rain is predicted for the next five days. 
This not enough rainfall to cause any significant runoff. 

Wolf Creek Dam 
Weekly Update 

Protection for a newly installed piezometer 


